

# EARLY CHILDHOOD CENTER UPDATE

Scott Lindberg, Superintendent

Sandra Elka, Assistant Superintendent, Business & Operations

March 3, 2022



# VISION - *UNCHANGED*

- Move all early childhood programs into one building
- Create a building with one floor
- Allow some room for expansion
- Flexibility in design (e.g. all classrooms are the same)

*Shared at the  
May 6, 2021  
Board Meeting*




# BUILDING PROCESS – *RECAP*



- **Phase 1** (Dec 2021 to May 2022)
  - Ground work, preparing the site for the building
- **Phase 2** (May 2022 to May 2024)
  - Constructing the building
- **Phase 3** (May 2024 to Sept 2024)
  - Finishing the site, dismantling the existing building



# BUILDING INFORMATION – LAYOUT - *NEW*




# BUILDING INFORMATION – LAYOUT - *NEW*



Each wing will have the same design but a different color



# BUILDING INFORMATION – LAYOUT - NEW



# BUILDING INFORMATION – SAMPLE LAYOUT - NEW

Lakeshore®

COMPLETE CLASSROOM\* FOR  
WATERFORD SCHOOL DISTRICT (9276) - PRESCHOOL 4 YEARS



REPRESENTATION ONLY. ROOM DIMENSIONS OR MEASUREMENTS MAY VARY.





## 3-D renderings of the new building - UPDATED

New color option, Blue Roof 1, received the highest number of votes from the Stakeholders' Team.



*Original color options shared at the August 19, 2021 Board Meeting*







# Stepanski Site Plan (new)

Northwest  
corner of site





# Stepanski Site Plan (new)

Southeast  
corner of site



# NEXT STEPS - *UPDATED*

- Core Team
  - Will continue design process for classroom layout, furniture, technology, playground
- Stakeholder Team
  - Will continue with updates and input for design process
- Construction
  - Phase 1 should be complete in May, 2022
  - Phase 2 should start in May, 2022

